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1. INTRODUCTION 

EN TRIPS PROJECT OVERVIEW1 

This Eastern Neighborhoods Transportation Implementation Planning Study (EN TRIPS) was created to implement 

the transportation vision established in the Eastern Neighborhoods area plans. It was intended to address the 

impacts of growth and change in the Eastern Neighborhoods by identifying, designing, and seeking funding for key 

transportation infrastructure projects. These objectives have a strong multi-modal focus, recognizing the need to 

efficiently move people and goods through a variety of modes of transportation. 

Responding to major land use and transportation system changes in the coming decades, the EN TRIPS project 

sought to develop major capital investments to improve transportation and the public realm on important 

transportation corridors in the study area. The project identified and prioritized transportation needs in the major 

transportation networks in the Eastern Neighborhoods and then advanced the highest-priority transportation projects 

that were unlikely to be met through other efforts.  

The final plan includes three Priority Corridor projects along 16th Street, Folsom and Howard Streets, and 7th and 8th 

Streets that aim not only to address major challenges for circulation and livability at the neighborhood scale, but also 

to address challenges for the entire Eastern Neighborhoods circulation system. While these selected projects were 

the focus of design effort, the EN TRIPS plan also proposes circulation changes for the surrounding transportation 

networks to support the project goals and help meet the EN TRIPS project objectives. Additionally, the project sought 

to advance corridors for which design and circulation planning work could help to inform future improvement projects 

for several other priority Eastern Neighborhoods corridors. Following completion of this plan, the proposed projects 

will be moved forward into environmental review and detailed design. 

EN TRIPS PLANNING SETTING & CONTEXT 

Within the City’s framework of transportation policy and major initiatives, several agencies are working to invest in 

and improve transportation and the public realm in and around the Eastern Neighborhoods. Projects range from 

traffic calming on individual alleyways to redevelopment plans for whole neighborhoods. Those initiatives vital to the 

future of the Eastern Neighborhoods are reviewed in more detail in the EN TRIPS Existing Conditions Report. These 

EN TRIPS Priority Corridor projects aim to complement and coordinate with these ongoing efforts where feasible. 

Ongoing efforts are underway to coordinate EN TRIPS with these plans continues beyond the completion of the 

planning study. The most relevant projects to EN TRIPS are listed below with a short description. 

The Better Streets Plan. The Better Streets Plan, initiated by the San Francisco Planning Department, establishes 

principles for the design of the pedestrian realm in San Francisco. The Better Streets Plan was used to inform 

the conceptual designs for streetscape improvements in EN TRIPS.    

http://www.sf- planning.org/ftp/BetterStreets/index.htm   

The Transit Effectiveness Project (TEP). TEP is a comprehensive audit of Muni service with recommendations that 

include numerous proposals to change routes and frequencies of service, as well as a package of proposed 

capital investments. TEP implementation is underway at the SFMTA, and EN TRIPS is coordinating specifically 

                                                           
1 Note: Please see the EN TRIPS Final Plan for the full narrative from which this discussion has been cited. 
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with the TTRP EIR to include the recommended transportation and streetscape improvements for the 16th Street 

rapid network corridor.   http://www.sfmta.com/cms/mtep/tepover.htm 

San Francisco Bicycle Plan. The bicycle plan is the SFMTA’s principle document for guiding bicycle facilities. The 

near term projects specified in the bike plan were considered the baseline bicycle network for EN TRIPS.  

Recommended alternatives for Priority Corridors include further refinement and, in some cases, recommended 

changes to the Bicycle Plan network.  EN TRIPS will continue to coordinate with SFMTA Livable Streets to 

review, approve and design the bicycle network as part of the detailed design phase for all Priority Corridors.    

http://www.sfmta.com/cms/bproj/bikeplan.htm 

Western SoMa Community Plan.  The Western SoMa Community Plan was developed to guide the future 

development within the Western SoMa area. The intent of the plan was to “promote neighborhood qualities and 

scale that maintain and enhance...[the] historic and sustainable neighborhood character of social, cultural and 

economic diversity, while integrating appropriate land use, transportation and design opportunities into equitable, 

evolving and complete neighborhoods.”2   http://commissions.sfplanning.org/soma/FinalPlan_optimized.pdf 

The Countywide Transportation Plan, created by the San Francisco County Transportation Authority (TA) and 

published in July 2004, is the City’s blueprint for funding transportation system development and investment over 

the next thirty years. The SFMTA and the TA have worked to clarify proposals from EN TRIPS within the 

comprehensive transportation network in the Study Area.  http://www.sfcta.org/content/view/822/416 

Transit Center District Plan.  The Transit Center District Plan (TCDP) focuses on the “concentration of future 

growth…in proximity to San Francisco’s greatest concentration of public transit service. The Plan balances 

increased density in the heart of downtown with the principles of good place‐making that are essential to 

maintaining and enhancing the distinctive qualities of downtown San Francisco.”3 

http://www.sfplanning.org/ftp/CDG/CDG_transit_center.htm 

WalkFirst.  The WalkFirst project has identified key walking streets throughout San Francisco and established 

criteria to prioritize pedestrian improvements in order to improve pedestrian safety and walking conditions, 

encourage walking, and enhance pedestrian connections to key destinations.  WalkFirst builds on the Better 

Streets Plan and coordinates with other efforts to improve the City’s streets and transportation system. EN 

TRIPS has coordinated with the WalkFirst project as it evaluated high-incident corridors within the EN TRIPS 

study area, particularly on 6th Street in South of Market.   

http://www.sf-planning.org/index.aspx?page=2568 

Better Market Street. The Better Market Street project is to revitalize Market Street from Octavia Boulevard to The 

Embarcadero and reestablish the street as the premier cultural, civic and economic center of San Francisco and 

the Bay Area. The new design should create a comfortable, universally accessible, sustainable, and enjoyable 

place that attracts more people on foot, bicycle and public transit to visit shops, adjacent neighborhoods and 

area attractions.  http://www.bettermarketstreetsf.org/ 

 

  

                                                           
2 http://www.sf-planning.org/index.aspx?page=1895 
3 http://www.sf-planning.org/ftp/CDG/docs/transit_center/TCDP_Plan_press_release_nov_09.pdf 
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2. IMPLEMENTATION  

EN TRIPS PRIORITY CORRIDOR PROJECT RECOMMENDATIONS OVERVIEW 

EN TRIPS identified three main corridors as 

“Priority Corridors” for which to develop 

conceptual designs for transportation and 

streetscape improvements:   

 16th Street east-west transit corridor,  

 Folsom Street “Civic Boulevard” and 

Howard Street 2-way couplet;  and  

 7th and 8th Street north-south SoMa one- 

       way transit corridor. 

 Within the Priority Corridors, specific focus 

segments were then defined for the parameters of 

each conceptual design:  16th Street – Potrero 

Avenue to 7th Street, Folsom Street and Howard 

Street – 5th Street to 11th Street, and 7th and 8th 

Streets – Market Street to Harrison Street. 

Boundaries generally reflect logical shifts in the 

nature and transportation character of the Priority 

Corridor, but do not necessarily reflect the final 

boundary of given improvements 

recommendations.  For example, in both cases of 

16th Street and Folsom Street, the transit route 

extends in both directions beyond the focus 

segment of the Priority Corridor.  Recommended improvements were conceived of such that they would be carried 

through to complete the full corridor, in some cases with the understanding that the specific configuration of the 

recommended changes may need to adjust depending on the specific physical constraints of other segments of the 

corridor. 

Each corridor recommendation included a complete transportation concept, along with recommended streetscape 

improvements that are consistent with the pedestrian improvements recommended by the Better Streets Plan.  

Transportation modes considered and provided for include transit, bicycle, pedestrian and vehicular.  A very strong 

intention throughout EN TRIPS project recommendations is placed on “complete streets” that balance modal needs 

and provide measurable improvements to choice and the ability to move through the study area in ways alternative to 

single-occupant vehicles.  The final “recommended” alternatives that are illustrated as part of the final plan should be 

considered alternatives until all required environmental analysis for each individual project is completed, however 

they do reflect the strongest alternatives based on the screening criteria that was established through technical 

expertise and stakeholder input. 
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EN TRIPS ORDER OF MAGNITUDE COST ESTIMATES 

Initial cost estimates have been prepared and are regularly checked against updated information, phasing strategies, 

and coordination opportunities with other projects. The following cost estimate shows each EN TRIPS Priority 

Corridor as a stand-alone project in order to provide an order of magnitude of the costs of each project. These project 

estimates include the cost of environmental analysis as estimated individually per project, along with costs for 

planning, detail design and construction phases.  They do not indicate the potential efficiencies that are expected to 

be gained through strategic project scoping and phasing such as that described in the following sections.   All cost 

estimates are preliminary and subject to change.   

 

I.D.                      $Mi  

A 16th Street Transportation and Streetscape Improvement Project  $  40 

B Folsom Street  & Howard Street Transportation and Streetscape Improvement Project  $  53 
  

C 7th Street & 8th Street Transportation and Streetscape Improvement Project  $  32 

 
Total EN TRIPS Transportation and Streetscape Improvement Projects $ 125 

     

A. The 16th Street estimate includes the most recent cost estimates for transportation improvements under the 

Travel Time Reduction Proposals and the estimate for the Overhead Contact System (OCS) extension to 3rd 

Street for the 22-Fillmore trolley coach. 

B. The Folsom Street & Howard Street estimate includes estimates for capital costs for Recommended 

Alternative 5.4  Due to the many trade-offs between pedestrians, transit, bicycles and vehicular modes on 

Folsom and Howard, it is presumed that other alternatives will be further evaluated in the environmental 

review of this project. The final “preferred alternative” may vary in scope and cost. 

C. The 7th Street & 8th Street estimate is for Alternative 25 which was both the recommended alternative and 

the one that was ultimately identified as the most effective within the current circulation network in SoMa.   

EN TRIPS IMPLEMENTATION PHASING STRATEGIES 

The comprehensive nature of EN TRIPS Priority Projects results in extremely costly projects. In a funding climate that 

comes with many limitations, breaking down projects into phases that can be funded separately and implemented 

independently can result in efficiencies in project costs and project schedules. Phasing implementation into 

Environmental Review, Transportation Improvements and Streetscape Improvements is key to the EN TRIPS 

Implementation Strategy. The SFMTA will also review the recommended measures on an individual basis to assess 

the possibility that it may qualify as categorically exempt under CEQA and therefore eligible for immediate 

implementation. The design and construction of the Transportation and Streetscape Improvement Phases would 

become separate projects that would seek alternative funding sources and schedules. 

  

                                                           
4 EN TRIPS Final Report, pg. 5-14 
5 EN TRIPS Final Report, pg. 6-9 
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Environmental Review Bundling 

As a completed Environmental Impact Report (EIR) will be required prior to the implementation of EN TRIPS 

projects, an effort to prepare an independent scope of work for the environmental analysis phase of projects is being 

pursued. This includes scoping the entire environmental review phase as a separate project or combining it – 

bundling - with the environmental review of another SFMTA project already in the works.  

Several opportunities to coordinate the EIR processes have been identified, and in some cases, are already 

underway. An overview of these bundled EIR projects include: 

Environmental Review 
Project Bundle Title 

Description Time-frame 
 

Estimated 
Cost (M) 

16th Street 
Transportation and 
Streetscape 
Improvements  
– Transit Effectiveness 
Project (TEP) EIR 
Bundle 

This project “bundle” is underway. The transportation 
and streetscape  improvements recommended by EN 
TRIPS for 16th Street have become the basis for the 
project description that is included in the TEP EIR.   

Underway 
 
Est. Completion 
~ July 2013 

n/a 

SoMa Priority Projects 
Transportation & 
Streetscape 
Improvements – 
Folsom/Howard and 
7th/8th Environmental 
Analysis Optional Bundle  

Bundling the environmental review for the EN TRIPS 
SoMa projects would include 7th Street and 8th Street 
and Folsom Street and Howard Street. This approach 
will result in a cost savings of over $1 M for the 
environmental analysis alone. 
 

Seeking funding 
through SFMTA  
CIP planning 
process.  
 
Begin ~ 2013 

$1.84 

Folsom/Howard 
Transportation & 
Streetscape 
Improvements  -  
Central Corridor / 
Moscone Expansion 
Analysis Bundle 

Informal discussions to consider an alternative 
Folsom/Howard  bundle with Central Corridor, the 
Moscone Center expansion and Folsom/Howard 
Transportation & Streetscape have occurred.  At this 
time, a formal “bundle” proposal and cost estimate 
has not been assembled. 

Optional 
bundle.  No 
timeframe 
currently 
associated with 
this option. 

tbd 

Phased Capital Improvements – Transportation & Streetscape Improvements 

The capital improvements proposed in the EN TRIPS conceptual plans include transportation improvements and 

streetscape improvements. Many funding sources are limited in the kinds of capital improvements that they can fund, 

often resulting in the need for complex funding plans for projects that bring together sources based on improvement 

type. EN TRIPS projects were conceived as projects that could be constructed in different phases based on the type 

of capital improvements. 

Transportation improvements in EN TRIPS project proposals generally include transit lanes (shared or restricted), 

reduction or reconfiguration of vehicular traffic lanes, separated bicycle lanes and on-street parking modifications. In 

many cases, these improvements can be implemented through simple changes to the roadway striping and traffic 

signal modifications. In some cases and locations, certain streetscape improvements  would be constructed within 

the Transportation Improvements Phase, especially where they contribute directly to providing pedestrian access to 

public transit stop locations. 
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Streetscape improvements consist mainly of enhancements within the “pedestrian realm” of the street, as guided by 

the Better Streets Plan. These improvements could include pedestrian bulb-outs and enhanced crosswalks, often 

with pedestrian activated signalization, at major intersections or mid-block crossing locations; widened sidewalks on 

one or both sides of the street; landscaping and stormwater management features; and pedestrian amenities such as 

separated seating areas, furnishings or pedestrian-scale lighting. 

PHASING TABLES 

The following tables illustrate the recommended phasing of capital improvements for each Priority Corridor: 

16th Street Transportation & Streetscape Improvements Current Status 

In EN TRIPS, 16th Street recommended improvements were proposed between Potrero Avenue and 7th Street.  

However, the entire 16th Street corridor is a key transit corridor and is identified in the TEP Rapid Network system.  

The Project Team, together with the SFMTA Services Planning Staff and TEP implementation staff, developed a full 

project description for the corridor based on the recommended alternative from EN TRIPS.  This is being 

incorporated into the TEP EIR which is underway, and it is anticipated that this project will receive its environmental 

clearance through this process.  This reduces the cost estimate of this project significantly.   

As illustrated below, the transportation and streetscape improvements can be effectively phased separately, allowing 

for the key transit improvement – the extension of the 22-Fillmore to Mission Bay – to be implemented without 

requiring the additional costs of sidewalk widening and urban design features.  In strategizing for funding, the SFMTA 

and the SFCTA will work to refine scope and phasing of the project to be commensurate with funding opportunities at 

a given time, and final phasing my vary from the strategy illustrated in the following table. 
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16th Street 
 

Transportation Improvements 
Phase 1  

Streetscape 
Improvements 

Phase 2 
Funding Opportunities 

Transitway  Install overhead wire from 
Connecticut street to 3rd Street 
(22-Fillmore Extension Project) 

   

  Construct median transitway 
between Potrero and Seventh. 
(Re-stripe street and color 
pavement, add bus stops with 
raised transit boarding islands 
and pre-paid fares at Potrero, 
Rhode Island, Wisconsin. 

    

  Construct transit “queue jump” 
lane and transit bulbs between 
Bryant and Church Streets. 
 
 

    

Transit Priority Transit priority treatments on 
16th Street between 
Church and Potrero. (Median 
Transitway between Potrero 
and Bryant, elsewhere various 
queue jump arrangements) 

 Median transitway in 
Mission Bay 

  

  

 Prop K sales Tax 

 Transportation Fund for 
Clean Air 

 Transportation, 
Community, and System 
Preservation 

 TIGER 

 Prop B
  Divert the 10 Townsend to 

Hubble street and update 
intersection of 16

th
 and 

Connecticut. 

Signals Retrofit all signals for transit 
priority 

    Highway Safety 
Improvement Program 

 Prop K Sales Tax 

 OneBayArea

Bikes Stripe bike lanes on 17th from 
Kansas to Mississippi. 

    Prop K Sales Tax 

 Transportation Fund for 
Clean Air 

 Regional Transportation 
Fund for Clean Air 

 Transportation, 
Community, and System 
Preservation 

 OneBayArea 

 Safe Routes to Transit 

 Safe Routes to School 

 Prop B

   Install bulbs to knock down 
intersections for traffic calming 
from Kansas to Mississippi 
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16th Street 
(cont’d)  

Transportation Improvements 
Phase 1  

Streetscape 
Improvements 

Phase 2 
Funding Opportunities 

Streetscape & 
Pedestrian 

Improvements 

 Install pedestrian bulb-outs at 
all 16th Street intersections 
between Potrero and Seventh 

Remove parking lanes 
and widen sidewalks 
to 18 feet between 
Potrero and Seventh. 
Add landscaping and 
pedestrian amenities. 

 Prop K Sales Tax 

 Transportation 
Enhancements 

 Transportation 
Development Act 

 Prop AA Vehicle 
Registration Fee 

 Safe Routes to Transit  

 Safe Routes to School 

 Transportation, 
Community, and System 
Preservation 

 OneBayArea 

 Prop B

Grid repair Connect Alameda Street 
between Treat and Bryant to 
create and new bicycle and 
pedestrian route. 

Two-way 14th and 
15th Streets between 
Guerrero and Folsom 

 Prop K Sales Tax 

 Bicycle Transportation 
Account 

 Transportation, 
Community, and System 
Preservation 

 Prop AA Vehicle 
Registration Fee 

 OneBayArea

      Create vehicle 
connection between 
Division and Alameda 

      Connect Alameda to 
the existing crossing 
of Caltrain ROW 

      Add 17th Street 
ped/bike crossing of 
Caltrain ROW. 
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Folsom Street and Howard Street Transportation & Streetscape Improvements Current Status 

In EN TRIPS, recommended improvements for Folsom Street as a 2-way “civic boulevard” were focused between 4th 

Street and 11th Street, and included commensurate recommendations for improvements on Howard Street between 

5th Street and 11th Street.  Key to these recommended improvements, are the transportation recommendations that 

extend between 2nd Street and 4th Street.  This segment of Folsom would remain a one-way street for vehicular 

traffic, but a contraflow transit lane would be added to enable the complete consolidation of 2-way transit operations 

on Folsom.   

There are several opportunities for environmental “bundling” to clear the Folsom/Howard improvements that are 

currently being explored:  1) bundling Folsom /Howard with 7th and 8th Street – the third EN TRIPS Priority Corridor, 

and 2) bundling Folsom / Howard with the environmental clearance for the Central Corridor and/or the Moscone 

Center expansion.  The SFMTA is including option 1 in its 5 Year Capital Improvements Projects (CIP) budget in 

order to be able to seek funding in the immediate future, however the project team and City departments will continue 

to evaluate both alternatives with the intent of identifying the approach that results in the greatest efficiencies in cost 

and time savings. 

Folsom Street & 
Howard Street 

  Transportation Improvements 
Phase 1 

  Streetscape 
Improvements 

Phase 2 
Funding Opportunities 

Circulation Two-way Folsom Street 
between Fourth and 11th (2 
lanes EB, 1 lane WB). Striping 
and signals. 

    Prop K Sales Tax 

 Bicycle Transportation Account 

 Transportation, Community, and 
System Preservation 

 Prop AA Vehicle Registration Fee 

 OneBayArea 

 Safe Routes to Transit 

 Safe Routes to School 
 



  Two-way Howard Street 
between Fifth and 11th (2 
lanes WB, 1 lane EB, center 
turn lane).  Striping and 
signals. 

   

  Re-time SOMA signals to favor  
moderate progression speeds 
on both east-west and north- 
arterials. 

   

  Add three pedestrian actuated 
OR fixed-time signals, mid-
block crossings on Folsom  
(Rauch, Russ, and Falmouth) 
and Howard (at Rauch, Russ, 
and Mary Streets). 

     Highway Safety Improvement 
Program 

 Prop B 


Bikes Stripe an 11’ two-way parking-
buffered cycletrack on 
South side of Folsom Street 
between Fifth and 12th. 

Raise cycletrack 
and buffer to 
sidewalk grade 

 Prop K Sales Tax 

 Transportation Fund for Clean Air 

 Regional Transportation Fund for 
Clean Air 

 Transportation, Community, and 
System Preservation 

 OneBayArea 

 Safe Routes to Transit 

 Safe Routes to School 

 Prop B

 Upgrade signals to allow split 
right-bike through phasing. 

   
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Folsom Street & 
Howard Street 

(cont’d) 

  Transportation Improvements 
Phase 1 

  Streetscape 
Improvements 

Phase 2 

  
Funding Opportunities 

Bikes (cont’d)   Implement Fifth Street bicycle 
lanes as per SF 
bicycle plan. 

   


  Stripe westbound/southbound 

bicycle lane on Folsom 
between 11th and 14th. 

Two-way 14th 
Street between 
Guerrero and 
Folsom. 

Transit Construct mid-block bus bulbs.     Prop K sales Tax 

 Transportation Fund for Clean Air 

 Transportation, Community, and 
System Preservation 

 TIGER 

 OneBayArea 

 Safe Routes to Transit 

 Transportation Development Act 

 Transportation Enhancements 

 Prop AA Vehicle 

 Prop B

  Remove curb parking on north 
side of Folsom between 
Second and Fourth Streets and 
replace with contraflow 
transit lane. Striping, signals, 
overhead wire. 

Implement 
Transit Time 
Reduction 
Proposal for 
Mission Street 
(part of TTRP 
implementation) 

Streetscape & 
Pedestrian 

Improvements 

Construct pedestrian corner 
bulbs with landscaping. 

Complete 
upgrade of 
pedestrian path 
of travel on 
Minna and 
Natoma between 
Ninth and Fourth 
Streets. 
(extension of 
Western SoMa 
Transportation 
Plan) 

 Prop K Sales Tax 

 Transportation Enhancements 

 Transportation Development Act 

 Prop AA Vehicle Registration Fee 

 Safe Routes to Transit  

 Safe Routes to School 

 Transportation, Community, and 
System Preservation 

 OneBayArea 

 Highway Safety Improvement 
Program 

 Prop B 


  Add three pedestrian actuated 
OR fixed-time signals, mid-
block crossings on Folsom  
(Rauch, Russ, and Falmouth) 
and Howard (at Rauch, Russ, 
and Mary Streets). 

  

  Add landscaping and 
pedestrian amenities. 

  

  Add landscaped median in 
center turn lane on Howard 
between Fifth and 11th 
(except where left turn 
pockets are required). 

  

  Upgrade Minna and Natoma 
between Sixth and Eighth 
Streets with traffic calming, 
landscaping, and signalized, 
mid-block crossings of Seventh 
and Eighth Streets.  
(Western SoMa 
Transportation Plan) 

  
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7th Street & 8th Street Couplet Transportation & Streetscape Improvements Current Status 

The 7th Street and 8th Street recommended improvements may be the simplest recommended of the EN TRIPS 

Priority Corridors, as they only include minor operational adjustments.  Vehicular traffic is modified with a slight 

reduction in capacity by the number of lanes from 4 to 3.  Transit is provided with improvements that include shifting 

northbound operations on 7th Street to the west side of the street with boarding islands at stop locations, and the 

upgrade of stop locations along 8th Street to transit bulbs serving southbound transit.  The addition of 1-way, 

separated cycle tracks elevated to sidewalk level, and the eventual expansion of the sidewalk on the side of the 

street opposite the cycle track to 15 feet. 

Technically and from a cost perspective, this Priority Corridor could be the easiest of the EN TRIPS projects to 

implement.  It will require environmental clearance, and so it’s bundling status with Folsom and Howard Streets is 

important.  If that changes additional fund sources would need to be identified for environmental clearance.  In 

addition, this project requires further evaluation with the Department of Public Works is required to better understand 

potential conflicts with the DPW paving schedule.  The SFMTA 5-year CIP includes the 7th Street & 8th Street 

Transportation and Streetscape Improvements project. 

7th & 8th Streets   Transportation Improvements 
Phase 1 

  Streetscape 
Improvements 

Phase 2 

Funding Opportunities 

Circulation Reduce Seventh and Eighth 
Street to three, one-way lanes 
each. 

    Prop K Sales Tax 

 Bicycle Transportation 
Account 

 Transportation, 
Community, and System 
Preservation 

 Prop AA Vehicle 
Registration Fee 

 OneBayArea 

 Safe Routes to Transit 

 Safe Routes to School 

 Highway Safety 
Improvement Program 

  Re-time signals to favor 12-15 
mph vehicle progression on 
both streets. 

   

Transit Construct mid-block transit 
boarding islands at stops on 
7th Street and bus bulbs at 
stops on 8th Street. 

    Prop K sales Tax 

 Transportation Fund for 
Clean Air 

 Transportation, 
Community, and System 
Preservation 

 TIGER 

 OneBayArea 

 Safe Routes to Transit 

 Transportation 
Development Act 

 Transportation 
Enhancements 

 Prop AA Vehicle 

 Prop B
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Bike Stripe two-way, parking-
buffered cycletrack on 
Seventh and Eighth Streets. 

Raise cycletrack and 
buffer to sidewalk 
grade. 

 Prop K Sales Tax 

 Transportation Fund for 
Clean Air 

 Regional Transportation 
Fund for Clean Air 

 Transportation, 
Community, and System 
Preservation 

 OneBayArea 

 Safe Routes to Transit 

 Safe Routes to School 

 Prop B

  Upgrade signals to allow split 
vehicle right turn/bike through 
phasing. 

   

Streetscape & 
Pedestrian 

Improvements 

Construct pedestrian corner 
bulbs/pedestrian refuges with 
landscaping. 

Widen sidewalk on 
non-cycletrack side of 
both streets to 15 feet. 
Add landscaping and 
pedestrian amenities. 

 Prop K Sales Tax 

 Transportation 
Enhancements 

 Transportation 
Development Act 

 Prop AA Vehicle 
Registration Fee 

 Safe Routes to Transit  

 Safe Routes to School 

 Transportation, 
Community, and System 
Preservation 

 OneBayArea 

 Prop B

  Add three fixed-time signals at 
mid-block crossings on 
Seventh and two on Eighth 

  

  Upgrade Minna and Natoma 
between Sixth and Eighth 
Streets with traffic calming, 
landscaping, and signalized, 
mid-block crossings of Seventh 
and Eighth Streets.  
(Western SoMa 
Transportation Plan) 

Complete upgrade of 
pedestrian path of 
travel on Minna and 
Natoma between Ninth 
and Fourth Streets. 
(extension of Western 
SoMa Transportation 
Plan) 

An Appendix at the end of this memo breaks out these potential fund sources for the 7th Street & 8th Street 

Transportation and Streetscape improvements in further detail, including the fund administrator, application cycle, 

eligibility, average received through previous grant cycles and the improvements that could be funded by each 

source. 

3. FUNDING 

SAN FRANCISCO’S CURRENT FUNDING ENVIRONMENT 

Potential funding for EN Trips projects includes an array of federal, state, regional, and local sources. These sources 
range from annual competitive calls to formula funds to programmed sales tax dollars. EN Trips projects may be able 
to take advantage of three new or revised fund sources: OneBayArea, the Prop AA Vehicle Registration Fee, and the 
Prop B Road Repaving and Street Safety Bond. 

At the regional level, the Metropolitan Transportation Commission’s OneBayArea Grant Program that will guide 
programming of Cycle 2 federal Surface Transportation Program/Congestion Mitigation and Air Quality Improvement 
Program (STP/CMAQ) funding. For the first time, the region is proposing to link regional land use policies with 
regional transportation investment, by using a formula to disburse funding to Congestion Management Agencies 
(CMAs) that includes consideration of local jurisdictions’ track record in producing housing, and their plans to 
accommodate additional housing through the Regional Housing Needs Allocation.  
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In November 2011 San Francisco votes approved Prop B, which allowed San Francisco to issue $248 million in 
general obligation bonds to repave streets; seismically upgrade bridges, tunnels, and stairways; improve safety for 
pedestrians and bicyclists; upgrade traffic signals; and improve sidewalk access and safety. The funds will be 
prioritized according to the pavement condition score, clearances with utility companies and other city agencies, type 
and frequency of street use by vehicles, bicycles and transit, complaints, and geographic equity, and will be available 
in MONTH YEAR. 

San Francisco voters approved Proposition AA in November 2010. The Vehicle Registration Fee will use revenues 
collected from an additional $10 each on motor vehicles registered in San Francisco for local road repairs, 
pedestrian safety improvements, and transit reliability improvements throughout the City. The SFCTA began 
collecting revenue in Spring 2010 and plans to begin allocations in 2012. 
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APPENDIX 

Eastern Neighborhood Public Funding Source – 7th and 8th Streets 

Fund Source Administrator 
Application 

Cycles Eligibility 

Maximum/ 
Average/ 

Previous Grant 
Amounts 

7th and 8th 
Streets EN 
Projects 

Federal      

Small Starts FTA Rolling New fixed-
guideway systems 
and bus corridors 

$75M NA 

Very Small Starts FTA Rolling New fixed-
guideway systems 
and bus corridors 

$40M NA 

Partnership for 
Sustainable 
Communities: Bus 
Livability 

USDOT, EPA, 
HUD 

? Bus and related 
equipment and 
facilities 

Nationwide: 
$150M 

NA 

Partnership for 
Sustainable 
Communities: 
TIGER 

USDOT, EPA, 
HUD 

? Projects with 
significant impact 
on the nation or 
region 

Nationwide: 
$527M 

All Projects 

Congressional 
Earmark 

FTA, FHWA Annual No requirements ? All Projects 

Transportation, 
Community, and 
System 
Preservation 

FHWA, Caltrans Annual Transit, complete 
streets, 
streetscaping, 
pedestrian, 
bicycle, traffic 
calming, and other 
projects 

Average to 
California: 
$0.6M 

All Projects 

State      

State Highway 
Operation and 
Protection Program 

Caltrans Rolling 4-year 
program 

Collision reduction, 
major damage 
restoration, bridge 
preservation, 
roadway 
preservation, 
mobility 
enhancement 

SF: $51M 

 

NA 

Bicycle 
Transportation 
Account 

Caltrans Annual Bicycle projects in 
a Board-adopted 
bicycle 
transportation plan 

SF: $0.5M Cycle Track 

Highway Safety 
Improvement 
Program 

Caltrans Annual Major roadway 
safety upgrades 
like new traffic 
signals 

SF: $1M 

 

New Signals; 
Signal Upgrades; 
Bulbs, Curb 
Ramps, 
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Fund Source Administrator 
Application 

Cycles Eligibility 

Maximum/ 
Average/ 

Previous Grant 
Amounts 

7th and 8th 
Streets EN 
Projects 

Crosswalk; Mid-
block Bulbs; Bus 
Islands 

Regional      

FTA Formula 
Section 5307, 5309 

MTC Annual Transit capital 
projects 

SFMTA: $80M 

 

NA 

Safe Routes to 
Transit 

TransForm and 
East Bay Bicycle 
Coalition 

Bi-annual (last 
funding cycle: 
FY2013/14) 

Pedestrian and 
bicycle 
connections to 
regional 
transportation 
hubs 

Maximum: 
$0.75M 

SF total: $1M 

 

Cycle Track; 
Bulbs, Curb 
Ramps, 
Crosswalks; Mid-
block Bulbs; Bus 
Islands 

Transportation for 
Livable 
Communities, 
Regional 

MTC Three years Streetscape 
enhancement and 
other critical 
infrastructure 
elements in PDAs 

SF: $7M 

 

All components 

Transportation fund 
for Clean Air 

Bay Area Air 
Quality 
Management 
District 

Annual Projects creating 
large reductions in 
auto emissions 

SF: $0.2M 

 

Cycle Track 

Local      

Transportation 
Enhancements 

SFCTA, CCAG Bi-Annual Landscaping, 
pedestrian, bicycle 
elements 

SF: $1M 

 

Cycle Track; 
Landscaping and 
Trees; 
Intersection 
Bulbs, Curb 
Ramps, and 
Crosswalks; Mid-
block Bulbs; Bus 
Islands 

Lifeline 
Transportation 
Program 

SF  Annual Transit 
enhancements in 
Communities of 
Concern 

SF: $8M 

 

NA 

San Francisco Prop 
K Sales Tax:  

SFCTA Rolling BRT/TPS/Muni 
Metro, other transit 
enhancements, 
Caltrain facilities, 
bike circulation, 
pedestrian 
circulation 

? All projects 
except landscape 
planters 
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Fund Source Administrator 
Application 

Cycles Eligibility 

Maximum/ 
Average/ 

Previous Grant 
Amounts 

7th and 8th 
Streets EN 
Projects 

Transportation for 
Livable 
Communities, 
County 

SFCTA Three years Streetscape 
enhancements in 
PDAs 

SF: $3M 

 

All components 

Regional Bicycle 
Program 

SFCTA Three years Projects adding 
mileage to the 
Regional Bicycle 
Network 

SF: $2M 

 

Cycle Track 

Transportation 
Development Act 
Article 3 

SFMTA, SFDPW Annual Bicycle and 
pedestrian projects 

SF: ? 

 

Cycle Track; 
Intersection 
Bulbs, Curb 
Ramps, and 
Crosswalks; Mid-
block Bulbs; Bus 
Islands  

Regional 
Improvement 
Program 

SFCTA, SFMTA Two years Any transportation 
improvements 

SF: $? 

 

All components 

One Bay Area SFCTA, SFMTA Three years Any transportation 
improvements in 
PDAs 

SF: $25M 

 

All components 

      

      

 


